COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/13/2007

ESTIMATE SUMMARY 07:21:59
CONTID: C13622 ESTIMATE NO: 0024 PROG SPEC YR:2002
PCN: 13622-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 511.%! DAYS TIME ALLOW: 513 CALENDAR DAYS
I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME: 99.71 ORIG TIME ALLOW: 422 CALENDAR DAYS
PROJECT NO: IM 0253-173
I-25 / 120th Bridge Replacement
NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 04/13/2007 DATE TIME STARTED 01/04/2005
6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN  01/04/2005
DATE AWARDED 11/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/04/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,581,320.55 PARTICIPATING $  13,225,532.22 S 217,204.46
AWARD PROJECT AMT: $ 13,199,280.10 NON-PARTICIPATING 344,118.40 30,800.00
PERCENT COMPLETE: 93.06% TOTAL EARNINGS 13,569, 650.62 248,004.46
FUNDS AVAILABLE: $ 1,011,669.93 STOCKPILED MATERIALS 23,355.00 -69,170.20
GROSS EARNINGS 13,593,005.62 178,834.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -197,989.20 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,395,016.42 178,834.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,395,016.42 178,834.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 178,834.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 39.000 25.500
EACH 0.000 0.00
800.00000 25.500 20,400.00
0010 202-00010 *REMOVAL OF TREE 71.000 49.000
EACH 0.000 0.00
205.00000 49.000 10,045.00
0015 202-00023 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
305.00000 3.000 915.00
0020 202-00024 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 4.000 4.000
EACH 0.000 0.00
260.00000 4.000 1,040.00
0025 202-00035 REMOVAL OF PIPE 3,348.000 1,933.000
LF 0.000 0.00
9.50000 1,933.000 18,363.50
0030 202-00090 *REMOVAL OF DELINEATOR 150.000 150.000
EACH 0.000 0.00
5.25000 150.000 787.50
0035 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,437.830 1,437.830
Sy 0.000 0.00
4.10000 1,437.830 5,895.10
0040 202-00195 *REMOVAL OF MEDIAN COVER 1,548.000 1,548.000
SY 0.000 0.00
4.10000 1,548.000 6,346.80
0045 202-00200 *REMOVAL OF SIDEWALK 4,592.000 1,303.890
Sy 0.000 0.00
3.60000 1,303.890 4,694.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 6,702.000 5,871.000
LF 0.000 0.00
3.75000 5,871.000 22,016.25
0055 202-00210 *REMOVAL OF CONCRETE PAVEMENT 741.340 741.340
Sy 0.000 0.00

8.50000 741.340 6,301.39
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 71,440.000 55,333.310
SY 0.000 0.00
3.00000 55,333.310 165,999.93
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 28,902.660 28,902.660
SY 0.000 0.00
1.25000 28,902.660 36,128.32
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 36,629.710 35,989.810
SF 639.900 1,343.79
2.10000 36,629.710 76,922.39
0075 202-00810 *REMOVAL OF GROUND SIGN 53.000 53.000
EACH 0.000 0.00
21.00000 53.000 1,113.00
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L s 0.000 0.00
6,400.00000 1.000 6,400.00
0085 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0090 202-01000 *REMOVAL OF FENCE 1,686.000 1,233.000
LF 0.000 0.00
4.50000 1,233.000 5,548.50
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 2,303.000
LF 0.000 0.00
2.25000 2,303.000 5,181.75
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,791.000 3,791.000
LF 0.000 0.00
9.00000 3,791.000 34,119.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 14.000 14.000
EACH 0.000 0.00
150.00000 14.000 2,100.00
0110 202-04001 PLUG CULVERT 4.000 4.000
EACH 0.000 0.00

1,700.00000 4.000 6,800.00



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04005 CLEAN VALVE BOX 6.000 6.000
EACH 0.000 0.00
80.00000 6.000 480.00
0120 202-05150 *SANDBLASTING 447.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0125 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 113,772.080 113,772.080
cy 0.000 0.00
6.00000 113,772.080 682,632.48
0130 203-01100 *PROOF ROLLING 30.000 16.500
HOUR 0.000 0.00
83.00000 16.500 1,369.50
0135 203-01500 *BLADING 105.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0140 203-01510 *BACKHOE 25.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0145 203-01555 *DOZING (LANDSCAPING) 45.000 45.000
HOUR 0.000 0.00
101.00000 45.000 4,545.00
0150 203-01597 *POTHOLING 270.000 228.000
HOUR 0.000 0.00
95.00000 228.000 21,660.00
0155 203-02330 LABORER 169.100 169.100
HOUR 0.000 0.00
33.00000 169.100 5,580.30
0160 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 25.000
cY 0.000 0.00
80.00000 25.000 2,000.00
0162 203-00000 UNCLASSIFIED EXCAVATION 6,764.920 6,764.920
cy 0.000 0.00
3.75000 6,764.920 25,368.45
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 207-00205 *TOPSOIL 9,478.000 8,099.500
cy 0.000 0.00
9.50000 8,099.500 76,945.25
0170 207-00305 *WETLAND TOPSOIL 130.000 130.000
cY 0.000 0.00
7.25000 130.000 942.50
0175 207-00310 *STOCKPILE WETLAND TOPSOIL 130.000 130.000
cy 0.000 0.00
4.75000 130.000 617.50
0180 208-00011 *EROSION BALES (WEED FREE) 162.000 162.000
EACH 0.000 0.00
13.00000 162.000 2,106.00
0185 208-00020 *SILT FENCE 10,000.000 6,733.000
LF 0.000 0.00
1.05000 6,733.000 7,069.65
0190 208-00040 *CHECK DAM 11.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0195 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 7.000
EACH 0.000 0.00
525.00000 7.000 3,675.00
0200 208-00050 *STORM DRAIN INLET PROTECTION 23.000 23.000
EACH 0.000 0.00
260.00000 23.000 5,980.00
0205 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 18.000 18.000
EACH 0.000 0.00
1,450.00000 18.000 26,100.00
0210 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.846
LS 0.000 0.00
3,100.00000 0.846 2,622.60
0215 209-00200 *TIME-RELEASED WATER PRODUCT 400.000 100.000
EACH 0.000 0.00
4.65000 100.000 465.00
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 210-00035 RESET WATER METER 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0225 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0230 210-00810 *RESET GROUND SIGN 6.000 4.500
EACH 0.000 0.00
55.00000 4.500 247.50
0235 210-00815 *RESET SIGN PANEL 5.000 4.500
EACH 0.000 0.00
11.00000 4.500 49.50
0240 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0245 210-04010 *ADJUST MANHOLE 7.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0250 210-04015 MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0252 210-04020 MODIFY INLET MODIFY INLET 5.000 5.000
EACH 0.000 0.00
1,930.00000 5.000 9,650.00
0255 210-04050 *ADJUST VALVE BOX 6.000 6.000
EACH 0.000 0.00
250.00000 6.000 1,500.00
0260 212-00006 *SEEDING (NATIVE) 10.250 9.710
ACRE 0.000 0.00
390.00000 9.710 3,786.90
0265 212-00047 *SOIL PREPARATION (SPECIAL) 9.250 5.280
ACRE 0.000 0.00

605.00000 5.280 3,194.40
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
775.00000 0.000 0.00
0275 213-00003 *MULCHING (WEED FREE) 9.250 4.160
ACRE 0.000 0.00
310.00000 4.160 1,289.60
0280 213-00061 *MULCH TACKIFIER 2,775.000 1,254.690
1B 0.000 0.00
1.45000 1,254.690 1,819.30
0285 213-00100 *SOIL BINDER 12.500 1.000
ACRE 0.000 0.00
365.00000 1.000 365.00
0290 214-00201 *DECIDUOUS TREE (TUBELING) 50.000 50.000
EACH 0.000 0.00
7.25000 50.000 362.50
0295 214-00401 *EVERGREEN TREE (TUBELING) 50.000 50.000
EACH 0.000 0.00
7.50000 50.000 375.00
0300 214-00905 *PERENNIALS (2.25 INCH POT) 1,000.000 1,000.000
EACH 0.000 0.00
1.85000 1,000.000 1,850.00
0305 214-01010 *BRUSH LAYER CUTTING 300.000 300.000
EACH 0.000 0.00
2.00000 300.000 600.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 720.940
sy 0.000 0.00
1.30000 720.940 937.22
0315 217-00020 *HERBICIDE TREATMENT 10.000 6.000
HOUR 0.000 0.00
195.00000 6.000 1,170.00
0320 250-00050 *MONITORING TECHNICIAN 40.000 33.500
HOUR 0.000 0.00

48.00000 33.500 1,608.00
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 250-00110 *HEALTH AND SAFETY OFFICER 51.750 51.750
HOUR 0.000 0.00
80.00000 51.750 4,140.00
0330 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 12,730.290 12,730.290
cY 0.000 0.00
23.00000 12,730.290 292,796.67
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,012.160 1,766.630
TON 245.530 18,169.22
74.00000 2,012.160 148,899.84
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 49,200.000 42,535.790
TON 0.000 0.00
31.00000 42,535.790 1,318,609.49
0345 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 12,301.400 12,301.400
TON 0.000 0.00
36.00000 12,301.400 442,850.40
0347 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION BINDER (PG 76-28) 0.000 -1,796.290
DOL 0.000 0.00
1.00000 -1,796.290 -1,796.29
0350 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 4,346.000
GAL 0.000 0.00
1.05000 4,346.000 4,563.30
0355 412-01001 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 723.230 723.230
SY 0.000 0.00
42.00000 723.230 30,375.66
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000
sy 0.000 0.00
32.00000 0.000 0.00
0365 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 658.700 658.700
SY 0.000 0.00
3.00000 658.700 1,976.10
0367 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 11,947.220 11,947.220
sy 0.000 0.00
4.35000 11,947.220 51,970.41
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 503-00048 *DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
258.00000 42.000 10,836.00
0375 503-00054 *DRILLED CAISSON (54 INCH) 42.000 42.000
LF 0.000 0.00
225.00000 42.000 9,450.00
0380 506-00206 RIPRAP (6 INCH) 24.940 0.000
cy 24.940 2,618.70
105.00000 24.940 2,618.70
0385 506-00209 RIPRAP (9 INCH) 263.210 225.200
cY 38.010 2,470.65
65.00000 263.210 17,108.65
0390 506-00212 RIPRAP (12 INCH) 10.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0395 506-00218 RIPRAP (18 INCH) 30.200 30.200
cY 0.000 0.00
110.00000 30.200 3,322.00
0400 507-00000 CONCRETE SLOPE AND DITCH PAVING 82.510 82.510
cy 0.000 0.00
300.00000 82.510 24,753.00
0405 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0410 601-01000 CONCRETE CLASS B 27.830 27.830
cy 0.000 0.00
260.00000 27.830 7,235.80
0415 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 565.000
LF 0.000 0.00
32.00000 565.000 18,080.00
0420 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,434.500 3,434.500
LF 0.000 0.00

37.00000 3,434.500 127,076.50
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0425 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 8.000
LF 0.000 0.00
95.00000 8.000 760.00
0430 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 107.000
LF 0.000 0.00
51.00000 107.000 5,457.00
0435 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
650.00000 4.000 2,600.00
0440 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000
EACH 0.000 0.00
800.00000 5.000 4,000.00
0445 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0450 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 1,226.000
LF 0.000 0.00
550.00000 1,226.000 674,300.00
0455 604-00305 *INLET TYPE C (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
0460 604-00310 *INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0465 604-00505 *INLET TYPE D (5 FOOT) 4.000 4.000
EACH 0.000 0.00
3,600.00000 4.000 14,400.00
0470 604-00510 *INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
5,200.00000 3.000 15,600.00
0475 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 4.000
EACH 0.000 0.00

2,700.00000 4.000 10,800.00
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0480 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0485 604-19115 *INLET TYPE R L 5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0490 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0495 604-19310 *INLET TYPE R L 15 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,400.00000 2.000 14,800.00
0500 604-25005 *VANE GRATE INLET (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,800.00000 2.000 7,600.00
0505 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 6.000
EACH 0.000 0.00
5,000.00000 6.000 30,000.00
0510 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
6,400.00000 2.000 12,800.00
0515 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,150.00000 3.000 6,450.00
0520 604-30010 MANHOLE SLAB BASE (10 FOOT) 9.000 9.000
EACH 0.000 0.00
3,100.00000 9.000 27,900.00
0525 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
4,600.00000 3.000 13,800.00
0530 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,326.000 5,326.000
LF 0.000 0.00

14.25000 5,326.000 75,895.50
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0535 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 5,031.000
LF -3,138.000 -106,692.00
34.00000 1,893.000 64,362.00
0537 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 3,155.000 0.000
LF 3,155.000 236,625.00
75.00000 3,155.000 236,625.00
0540 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 535.000 535.000
LF 0.000 0.00
40.00000 535.000 21,400.00
0545 606-01340 *END ANCHORAGE TYPE 3D 7.000 7.000
EACH 0.000 0.00
475.00000 7.000 3,325.00
0550 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
950.00000 5.000 4,750.00
0555 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
575.00000 4.000 2,300.00
0560 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,450.00000 6.000 8,700.00
0565 607-11525 *FENCE (PLASTIC) 2,138.000 2,138.000
LF 0.000 0.00
2.65000 2,138.000 5,665.70
0570 607-52900 *LINE POST (CHAIN LINK) 72.000 72.000
EACH 0.000 0.00
46.00000 72.000 3,312.00
0575 607-52905 *END POST (CHAIN LINK) 8.000 2.000
EACH 0.000 0.00
185.00000 2.000 370.00
0580 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 7.000
EACH 0.000 0.00

175.00000 7.000 1,225.00
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0585 607-53172 *FENCE CHAIN LINK (72 INCH) 3,447.000 748.000
LF 0.000 0.00
6.00000 748.000 4,488.00
0590 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0595 608-00006 CONCRETE SIDEWALK (6 INCH) 1,636.350 1,434.850
sy 201.500 4,836.00
24.00000 1,636.350 39,272.40
0600 608-00010 CONCRETE CURB RAMP 175.000 153.809
sY 0.000 0.00
100.00000 153.809 15,380.90
0605 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 3,575.000
LF 7.000 63.00
9.00000 3,582.000 32,238.00
0610 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,396.500 3,396.500
LF -672.000 -6,720.00
10.00000 2,724.500 27,245.00
0615 610-00010 MEDIAN COVER MATERIAL (DECORATIVE) 9,574.500 9,574.500
SF 0.000 0.00
4.50000 9,574.500 43,085.25
0620 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 15,103.100
SF 0.000 0.00
4.50000 15,103.100 67,963.95
0625 610-00055 *MEDIAN COVER MATERIAL (STONE) 12,670.750 12,670.750
SF 0.000 0.00
2.00000 12,670.750 25,341.50
0627 610-00100 MEDIAN EDGING (PATTERNED CONCRETE) 2,005.000 1,991.000
LF 14.000 357.00
25.50000 2,005.000 51,127.50
0630 612-00001 *DELINEATOR (TYPE I) 68.000 0.000
EACH 0.000 0.00

10.00000 0.000 0.00
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0635 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 4,028.000
LF 0.000 0.00
2.80000 4,028.000 11,278.40
0640 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 798.000
LF 0.000 0.00
4.50000 798.000 3,591.00
0645 613-10000 *WIRING 1.000 0.750
LS 0.000 0.00
29,000.00000 0.750 21,750.00
0650 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 49.000 48.000
EACH 0.000 0.00
2,700.00000 48.000 129,600.00
0650 MATERIAL ALLOWANCE 40' LIGHT POLE 0.000
EACH 0.000 0.00
1,931.33000 0.000 0.00
0655 613-40010 *LIGHT STANDARD FOUNDATION 47.000 42.000
EACH 0.000 0.00
780.00000 42.000 32,760.00
0660 613-50410 *LIGHT STANDARD (TEMPORARY) 40.000 18.940
EACH 0.100 172.50
1,725.00000 19.040 32,844.00
0665 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 26.000
EACH 0.000 0.00
300.00000 26.000 7,800.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 17.000
EACH -11.000 -3,300.00
300.00000 6.000 1,800.00
0675 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000
EACH 8.000 26,400.00
3,300.00000 8.000 26,400.00
0680 614-00011 *SIGN PANEL (CLASS I) 134.950 134.950
SF 0.000 0.00

10.50000 134.950 1,416.98
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0685 614-00012 *SIGN PANEL (CLASS II) 309.000 301.960
SF 0.000 0.00
14.00000 301.960 4,227.44
0690 614-00357 *STEEL SIGN POST (S 3X5.7) 14.000 14.000
LF 0.000 0.00
14.50000 14.000 203.00
0695 614-00477 *STEEL SIGN POST (S 4X7.7) 13.000 13.000
LF 0.000 0.00
17.50000 13.000 227.50
0700 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 506.000 506.000
SLIPBASE)
LF 0.000 0.00
27.25000 506.000 13,788.50
0705 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
475.00000 8.000 3,800.00
0705 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0710 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 28.000
EACH 0.000 0.00
800.00000 28.000 22,400.00
0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12X12X12) 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0715 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 5.000
EACH 0.000 0.00
2,100.00000 5.000 10,500.00
0720 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 6.000
EACH 0.000 0.00
5,800.00000 6.000 34,800.00
0720 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000
EACH 0.000 0.00

3,910.00000 0.000 0.00
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0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000
EACH 0.000 0.00
48,000.00000 2.000 96,000.00
0725 MATERIAL ALLOWANCE SIG-LIGHT POLE (2MA) 0.000
EACH 0.000 0.00
34,511.80000 0.000 0.00
0730 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
38,000.00000 1.000 38,000.00
0730 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (70') 0.000
EACH 0.000 0.00
27,019.31000 0.000 0.00
0735 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
39,000.00000 1.000 39,000.00
0735 MATERIAL ALLOWANCE SIG-POLE STEEL (75') 0.000
EACH 0.000 0.00
27,330.47000 0.000 0.00
0740 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 8.000
EACH 0.000 0.00
1,475.00000 8.000 11,800.00
0740 MATERIAL ALLOWANCE TRAF SIG PED POLE ALUM 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0745 614-85115 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000
EACH 1.000 28,000.00
28,000.00000 1.000 28,000.00
0745 MATERIAL ALLOWANCE QUADGUARD (69") 1.000
EACH -1.000 -24,150.00
24,150.00000 0.000 0.00
0745 MATERIAL ALLOWANCE QUADGUARD (24") 2.000
EACH -1.000 -23,355.00

23,355.00000 1.000 23,355.00
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0750 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 2.000
EACH 0.000 0.00
16,500.00000 2.000 33,000.00
0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000
EACH 0.000 0.00
13,350.00000 0.000 0.00
0755 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
900.00000 3.000 2,700.00
0760 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0765 621-00450 *DETOUR PAVEMENT 13,160.710 13,160.710
sy 0.000 0.00
24.00000 13,160.710 315,857.04
0770 625-00000 *CONSTRUCTION SURVEYING 1.000 0.990
LS 0.010 750.00
75,000.00000 1.000 75,000.00
0775 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
320,000.00000 1.000 320,000.00
0780 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,600.00000 1.000 4,600.00
0785 627-00005 *EPOXY PAVEMENT MARKING 205.800 205.800
GAL 0.000 0.00
82.00000 205.800 16,875.60
0790 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 770.560 770.560
GAL 0.000 0.00
36.00000 770.560 27,740.16
0795 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,407.000 2,407.000
SF 0.000 0.00

10.25000 2,407.000 24,671.75
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0800 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 863.000 863.000
SF -390.800 -8,011.40
20.50000 472.200 9,680.10
0805 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 601.000 601.000
(WORD-SYMBOL)
SF -80.500 -2,093.00
26.00000 520.500 13,533.00
0810 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,720.000 536.000
(XWALK-STOPLINE
SF 0.000 0.00
10.50000 536.000 5,628.00
0815 629-01001 *SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 23.000 3,565.00
155.00000 23.000 3,565.00
0820 629-01002 *SURVEY MONUMENT (TYPE 2) 3.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0825 629-01005 *SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 3.000 1,125.00
375.00000 3.000 1,125.00
0830 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 1.000 155.00
155.00000 1.000 155.00
0835 630-00000 *FLAGGING 5,934.000 5,934.000
HOUR 0.000 0.00
20.00000 5,934.000 118,680.00
0840 630-00004 TRAFFIC CONTROL VEHICLE 3.000 2.700
EACH 0.000 0.00
3,100.00000 2.700 8,370.00
0845 630-00007 TRAFFIC CONTROL INSPECTION 197.000 197.000
DAY 0.000 0.00
108.00000 197.000 21,276.00
0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 416.000 416.000
DAY 0.000 0.00

350.00000 416.000 145,600.00
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0855 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 1,622.450 1,622.450
HOUR 0.000 0.00
12.00000 1,622.450 19,469.40
0860 630-80001 FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
1,500.00000 3.600 5,400.00
0865 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
250.00000 9.000 2,250.00
0870 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 18.000
EACH 0.000 0.00
53.00000 18.000 954.00
0875 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 46.800
EACH 0.000 0.00
156.00000 46.800 7,300.80
0880 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 18.000
EACH 0.000 0.00
150.00000 18.000 2,700.00
0885 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 343.250 308.925
SF 0.000 0.00
13.00000 308.925 4,016.03
0890 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
7,500.00000 3.600 27,000.00
0895 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 5.400
TYPE)
EACH 0.000 0.00
575.00000 5.400 3,105.00
0900 630-80360 DRUM CHANNELIZING DEVICE 500.000 450.000
EACH 0.000 0.00
45.00000 450.000 20,250.00
0905 630-80370 CONCRETE BARRIER (TEMPORARY) 15,380.000 13,842.000
LF 0.000 0.00
12.00000 13,842.000 166,104.00
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0910 630-80380 TRAFFIC CONE 600.000 450.000
EACH 0.000 0.00
11.00000 450.000 4,950.00
0915 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 3.000 3,150.00
1,050.00000 3.000 3,150.00
0920 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 9.900
EACH 0.900 5,220.00
5,800.00000 10.800 62,640.00
0925 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
56,000.00000 1.000 56,000.00
0927 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 0.000 -4,650.000
VIOLATION
DOL 0.000 0.00
1.00000 -4,650.000 -4,650.00
0930 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0936 900-00006 ADDED ITEM (DOLLAR)/ HBP I/DP 0.000 -26,836.450
DOL 0.000 0.00
1.00000 -26,836.450 -26,836.45
0940 700-70016 F/A FUEL COST ADJUSTMENT 22,452.550 22,452.550
FA 0.000 0.00
1.00000 22,452.550 22,452.55
0945 700-70021 F/A ON-THE-JOB TRAINEE 10,752.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0950 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0955 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 83,406.600 83,406.600
FA 0.000 0.00
1.00000 83,406.600 83,406.60
0970 700-70060 F/A ADJUST UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 3,678.500
FA 0.000 0.00
1.00000 3,678.500 3,678.50

CAT 0200 CURRENT AMT § 8,537,112.65 $ 160,699.46$ 7,684,376.42
CAT NO0201 ROADWAY - ADDED RTD BUS LANE

0257 210-04200 ADJUST GUARDRAIL ADJUST GUARD RAIL 175.000 175.000
LF 0.000 0.00
6.35000 175.000 1,111.25
0990 202-00200 *REMOVAL OF SIDEWALK 167.000 167.000
SY 0.000 0.00
3.60000 167.000 601.20
0995 202-00203 *REMOVAL OF CURB AND GUTTER 444.000 444.000
LF 0.000 0.00

3.75000 444.000 1,665.00
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CAT NO0201 ROADWAY - ADDED RTD BUS LANE

1000 202-00220 *REMOVAL OF ASPHALT MAT 416.000 416.000
sy 0.000 0.00
3.00000 416.000 1,248.00
1005 207-00205 *TOPSOIL 22.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1010 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 190.160 190.160
cy 0.000 0.00
23.00000 190.160 4,373.68
1015 412-01001 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,141.000 1,141.000
SY 0.000 0.00
42.00000 1,141.000 47,922.00
1020 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 311.000 250.000
LF 0.000 0.00
37.00000 250.000 9,250.00
1025 608-00006 CONCRETE SIDEWALK (6 INCH) 193.000 193.000
SY 0.000 0.00
24.00000 193.000 4,632.00
CAT 0201 CURRENT AMT $ 73,269.13 $ 0.00$ 70,803.13

CAT NO0202 ROADWAY - ITS ELEMENTS

1030 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.500
EACH 0.000 0.00
2,500.00000 0.500 1,250.00
1035 503-00048 *DRILLED CAISSON (48 INCH) 31.500 31.500
LF 0.000 0.00
258.00000 31.500 8,127.00
1040 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 2.000
EACH 0.000 0.00
3,700.00000 2.000 7,400.00
1045 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 25.000 0.000
EACH 0.000 0.00

42.00000 0.000 0.00
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CAT NO0202 ROADWAY - ITS ELEMENTS

1050 612-00270 *LOCATION MARKER (UTILITY) (FLAT SLAT) 10.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
1055 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 24,275.000
LF 0.000 0.00
4.50000 24,275.000 109,237.50
1060 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,671.000 19,000.000
LF 0.000 0.00
2.80000 19,000.000 53,200.00
1065 613-07034 *PULL BOX (24"X36"X18") 18.000 16.000
EACH 0.000 0.00
550.00000 16.000 8,800.00
1070 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
29,000.00000 1.000 29,000.00
1070 MATERIAL ALLOWANCE OVERHEAD SIGN STR. (24" CANT.) 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
1075 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1080 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 16,200.000 12,200.000
LF 4,000.000 9,000.00
2.25000 16,200.000 36,450.00
CAT 0202 CURRENT AMT $ 271,385.80 $ 9,000.0058 253,464.50

CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1085 206-00000 *STRUCTURE EXCAVATION 1,412.480 1,412.480
cY 0.000 0.00
3.75000 1,412.480 5,296.80
1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 1,103.000
cy 0.000 0.00

14.00000 1,103.000 15,442.00
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1095 206-00360  MECHANICAL REINFORCEMENT OF SOIL 937.870 937.870
cYy 0.000 0.00
9.50000 937.870 8,909.77
1100 504-04410 BLOCK FACING 4,220.400 4,220.400
SF 0.000 0.00
13.00000 4,220.400 54,865.20
1105 514-00200 *PEDESTRIAN RAILING (STEEL) 1,138.200 1,138.200
LF 0.000 0.00
125.00000 1,138.200 142,275.00
1105 MATERIAL ALLOWANCE PEDESTRIAN RAILING 0.000
LF 0.000 0.00
93.25000 0.000 0.00
1105 MATERIAL ALLOWANCE PEDESTRIAN FENCE 0.000
LF 0.000 0.00
102.50000 0.000 0.00
1110 608-00006  CONCRETE SIDEWALK (6 INCH) 95.000 95.000
SY 0.000 0.00
24.00000 95.000 2,280.00
1115 609-24002 GUTTER TYPE 2 (2 FOOT) 912.000 853.000
LF 0.000 0.00
9.00000 853.000 7,677.00
1120 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 554.000
LF 0.000 0.00
5.75000 554.000 3,185.50
1125 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000
EACH 8.000 30,800.00
3,850.00000 8.000 30,800.00
1125 MATERIAL ALLOWANCE PEDESTRIAL LIGHT STANDARDS 8.000
EACH -8.000 -21,665.20
2,708.15000 0.000 0.00
1130 619-50240 3 INCH PLASTIC PIPE 440.000 170.000
LF 0.000 0.00

6.50000 170.000 1,105.00
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1135 619-50480 6 INCH PLASTIC PIPE 440.000 170.000
LF 0.000 0.00
8.70000 170.000 1,479.00
CAT 0281 CURRENT AMT $ 278,467.77 $ 9,134.805% 273,315.27

CAT NO0300 STRUCTURE E-17-ZW

0772 625-00001 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING 50.000 39.000
HOUR 0.000 0.00
100.00000 39.000 3,900.00
1140 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
1145 206-00000 *STRUCTURE EXCAVATION 10,550.000 9,495.000
cYy 0.000 0.00
3.75000 9,495.000 35,606.25
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 10,401.000
cy 0.000 0.00
14.00000 10,401.000 145,614.00
1155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 10,401.000
cy 0.000 0.00
9.50000 10,401.000 98,809.50
1160 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
68,000.00000 1.000 68,000.00
1165 206-01782 *SHORING (AREA 2) 0.000 0.000
L s 0.000 0.00
68,000.00000 0.000 0.00
1170 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 517.280 504.370
TON 0.000 0.00
36.00000 504.370 18,157.32
1175 503-00030 *DRILLED CAISSON (30 INCH) 1,203.000 1,203.000
LF 0.000 0.00

74.00000 1,203.000 89,022.00
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-17-ZW
1180 503-00054 *DRILLED CAISSON (54 INCH) 337.750 337.750
LF 0.000 0.00
225.00000 337.750 75,993.75
1185 504-04410 *BLOCK FACING 6,958.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1187 900-00014 ADDED ITEM (LUMP SUM)/ ABUTMENT WALLS 1.000 1.000
LS 0.000 0.00
441,712.00000 1.000 441,712.00
1190 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 121.390
cy 0.000 0.00
250.00000 121.390 30,347.50
1195 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
5,000.00000 4.000 20,000.00
1200 515-00120 *WATERPROOFING (MEMBRANE) 4,447.190 4,447.190
SY 0.000 0.00
7.50000 4,447.190 33,353.93
1205 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 324.580 324.580
LF 0.000 0.00
125.00000 324.580 40,572.50
1205 MATERIAL ALLOWANCE EXPANSION DEVICE (0"-4") 0.000
LF 0.000 0.00
63.00000 0.000 0.00
1210 601-03040 *CONCRETE CLASS D (BRIDGE) 2,083.530 2,083.530
cy 0.000 0.00
230.00000 2,083.530 479,211.90
1215 601-40301 *STRUCTURAL CONCRETE COATING 52,362.000 32,447.460
SF 0.000 0.00
0.30000 32,447.460 9,734.24
1220 602-00020 *REINFORCING STEEL (EPOXY COATED) 454,200.000 454,200.000
1B 0.000 0.00
0.76000 454,200.000 345,192.00
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ZW

1225 606-10700 *BRIDGE RAIL TYPE 7 630.000 630.000
LF 0.000 0.00

60.00000 630.000 37,800.00

1230 613-00075 *3/4 INCH ELECTRICAL CONDUIT 650.000 650.000
LF 0.000 0.00
5.00000 650.000 3,250.00

1235 613-00200 *2 INCH ELECTRICAL CONDUIT 2,560.000 2,557.000
LF 0.000 0.00

4.60000 2,557.000 11,762.20

1240 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 39,120.000
SF 0.000 0.00
37.00000 39,120.000 1,447,440.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 0.000

29.97000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
PROJECT: IM 0253-173 ESTIMATE NO: 0024 07:21:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ZW

1245 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 567.000
LF 0.000 0.00
32.00000 567.000 18,144.00
CAT 0300 CURRENT AMT $ 3,660,254.76 $ 0.00$ 3,553,623.09

CAT NO0301 RET. WALL E-17-CH

1250 206-00000 *STRUCTURE EXCAVATION 2,050.000 2,050.000
cy 0.000 0.00
3.75000 2,050.000 7,687.50
1255 206-00100 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 19,960.000
cy 0.000 0.00
14.00000 19,960.000 279,440.00
1260 206-01783 *SHORING (AREA 3) 0.500 0.500
L s 0.000 0.00
40,000.00000 0.500 20,000.00
1265 518-00106  WATERSTOP (6 INCH) 160.000 160.000
LF 0.000 0.00
8.50000 160.000 1,360.00
1270 601-03050 CONCRETE CLASS D (WALL) 1,612.060 1,612.060
cy 0.000 0.00
230.00000 1,612.060 370,773.80
1275 601-40301 *STRUCTURAL CONCRETE COATING 19,755.000 19,755.000
SF 0.000 0.00
0.30000 19,755.000 5,926.50
1280 602-00000 *REINFORCING STEEL 140,110.700 136,666.700
1B 0.000 0.00
0.65000 136,666.700 88,833.36
1285 602-00020 *REINFORCING STEEL (EPOXY COATED) 41,003.500 41,003.500
LB 0.000 0.00
0.76000 41,003.500 31,162.66
1290 609-24002 GUTTER TYPE 2 (2 FOOT) 565.000 556.500
LF 0.000 0.00

9.00000 556.500 5,008.50
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 RET. WALL E-17-CH
1295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 1,052.000
LF 0.000 0.00
2.80000 1,052.000 2,945.60
1300 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0301 CURRENT AMT $ 817,453.02 $ 0.00$ 815,137.92
CAT NOO0302 RET. WALL E-17-CG
0642 900-00014 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 1.000
LS 0.000 0.00
2,360.00000 1.000 2,360.00
1305 206-00000 *STRUCTURE EXCAVATION 3,911.600 3,911.600
cy 0.000 0.00
3.75000 3,911.600 14,668.50
1307 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 267.000 267.000
CG
cY 0.000 0.00
27.83000 267.000 7,430.61
1310 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,670.400 9,670.400
cy 0.000 0.00
14.00000 9,670.400 135,385.60
1315 206-01783 *SHORING (AREA 3) 0.500 0.500
LS 0.000 0.00
40,000.00000 0.500 20,000.00
1320 518-00106 WATERSTOP (6 INCH) 111.000 111.000
LF 0.000 0.00
8.50000 111.000 943.50
1325 601-03050 CONCRETE CLASS D (WALL) 707.000 707.000
cY 0.000 0.00
230.00000 707.000 162,610.00
1330 601-40301 *STRUCTURAL CONCRETE COATING 9,445.000 9,444.110
SF 0.000 0.00
0.30000 9,444.110 2,833.23
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PCN: 13622-BID ESTIMATE RUN 04/13/2007
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RET. WALL E-17-CG
1335 602-00000 *REINFORCING STEEL 73,776.000 73,776.000
1B 0.000 0.00
0.65000 73,776.000 47,954.40
1340 609-24002 GUTTER TYPE 2 (2 FOOT) 661.000 562.000
LF 0.000 0.00
9.00000 562.000 5,058.00
1345 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
CAT 0302 CURRENT AMT 406,135.11 $ 0.00$ 405,243.84
CAT NO0303 RET. WALL E-17-CI
1350 206-00000 *STRUCTURE EXCAVATION 1,501.300 1,501.300
cy 0.000 0.00
3.75000 1,501.300 5,629.88
1352 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 114.000 114.000
CcI
cY 0.000 0.00
27.83000 114.000 3,172.62
1355 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 7,560.000
cy 0.000 0.00
14.00000 7,560.000 105,840.00
1360 518-00106 WATERSTOP (6 INCH) 79.000 79.000
LF 0.000 0.00
8.50000 79.000 671.50
1365 601-03050 CONCRETE CLASS D (WALL) 459.000 458.600
cy 0.000 0.00
230.00000 458.600 105,478.00
1370 601-40301 *STRUCTURAL CONCRETE COATING 12,412.830 12,412.830
SF 0.000 0.00
0.30000 12,412.830 3,723.85
1375 602-00000 *REINFORCING STEEL 42,990.000 42,990.000
1B 0.000 0.00
0.65000 42,990.000 27,943.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 RET. WALL E-17-CI
1380 609-24002 GUTTER TYPE 2 (2 FOOT) 446.000 446.000
LF 0.000 0.00
9.00000 446.000 4,014.00
1385 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0303 CURRENT AMT $ 258,565.35 $ 0.00$ 258,473.35
CAT NOO0304 RET. WALL E-17-CJ
1390 206-00000 *STRUCTURE EXCAVATION 777.000 777.000
cY 0.000 0.00
3.75000 777.000 2,913.75
1392 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION 177.000 177.000
E-17-CJ
cy 0.000 0.00
27.83000 177.000 4,925.91
1395 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 3,000.000
cY 0.000 0.00
14.00000 3,000.000 42,000.00
1400 518-00106 WATERSTOP (6 INCH) 42.000 42.000
LF 0.000 0.00
8.50000 42.000 357.00
1405 601-03050 *CONCRETE CLASS D (WALL) 203.100 203.100
cY 0.000 0.00
230.00000 203.100 46,713.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,355.000 2,991.980
SF 0.000 0.00
0.30000 2,991.980 897.59
1415 602-00000 *REINFORCING STEEL 19,272.000 19,272.000
1B 0.000 0.00
0.65000 19,272.000 12,526.80
1420 609-24002 GUTTER TYPE 2 (2 FOOT) 226.000 226.000
LF 0.000 0.00
9.00000 226.000 2,034.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RET. WALL E-17-CJ
1425 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0304 CURRENT AMT $ 114,476.96 $ 0.00$ 114,368.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1430 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
1435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
1440 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 164,200.00 $ 0.00$ 164,200.00
PROJECT TOTAL CURRENT AMT $ 14,581,320.55 $ 178,834.26$ 13,593,005.57



